	December	January	February	March	April	May	June	July	August	September	October
	Govt,	Natural, Historic,			Land Use,						
Discuss Chapter Update	Community Facilities	Scenic Resources; Education	Energy, Transportation	Flood Resilience, Housing	Economic Development	Implementation					
Review Draft Chapter		Govt, Community Facilities	Natural, Historic, Scenic Resources; Education	Energy, Transportation	Flood Resilience, Housing	Land Use, Economic Development	Draft Plan Completed				
Community Walking Tour of Village Center and Public Meeting on Draft Plan							Early or mid- June				
Complete Final Revisions								1-Jul			
30-Day Notice to Adjacent Towns for Planning Commission Public Hearing								5-Jul			
Planning Commission Public Hearing & Approval									5-Aug or Special Meeting if needed		
Selectboard Public Hearing (must be held at least 30 days after PC submits plan)										24-Sep	
Selectboard Adoption (must happen at meeting following the public hearing)											8-Oct